



# BSM business systems modernization

---

delivering 21st century logistics

Communication Package  
to Support BSM  
Communiqué # 6

**BSM Release Strategy Update**  
**August 2003**



# BSM Release Strategy Update

On July 17, 2003, DLA Leadership approved an updated roll out strategy for the remainder of the BSM program. This strategy maintains the January 2006 program completion date but includes changes in the sequence of releases and more detail regarding future milestones.

## **Approved Release Strategy**

### ***Release 1.2***

In March, 2004, Release 1.2 will add select Clothing and Textile (C&T) items to Concept demo, ... including Tents, Accessories, and Flags & Insignias. , ...four months earlier than originally scheduled. Remaining C&T items will be included in later releases. Also in March 2004, the DPACS procurement tool will be retrofitted to the Concept Demo population, replacing PD2.

Release 1.1 (Battle Dress Uniforms and the remainder of Subsistence items) and Release 1.2, will add over 75,000 items, 400 users and an eight-fold revenue increase to Concept Demo.

### ***Release 2***

Release 2.0 is scheduled for July, 2004. It will provide added functionality to all Concept Demo users. Beginning in November 2004, we will bring additional items and users into BSM during regularly sequenced rollouts.

### ***Future Releases***

Release 2.1 and Release 2.2 will bring additional functionality to BSM in January 2005 and July 2005 respectively. These releases allow us to minimize overlap of the Design, Building, Testing, and Training Development phase of each Release, and ensures adequate time to prepare new users to operate successfully in the new BSM environment.

Thank you for your continued commitment to BSM. We recognize the vital role our workforce has played in the success of BSM



# Release Nomenclature

<b><i>— Release —</i></b>	<b><i>— Description —</i></b>
Release 1.0 .....	Initial Concept Demo
Release 1.1 .....	Expanded Concept Demo: BDU and DISMS
Release 1.2 .....	Expanded Concept Demo: Selected C&T
Release 2.0 .....	Approved Blueprint – R2 Functionality
Release 2.1 .....	Approved Blueprint – Additional Functionality
Release 2.2 .....	Approved Blueprint – Additional Functionality



# Questions and Answers

Q. Which C&T items will be added to BSM by March?

A. Tents, Accessories, & Flags and Insignias will be added. This represents an additional 50 users, 6190 items, and \$283 Million in Revenue.

---

Q. Is this a slippage in the schedule?

A. No. We still intend to meet our scheduled completion date of January 2006. However, the Partner's group has decided to rearrange the sequence of events between now and January 2006 to leverage lessons learned from Concept Demo.

---

Q. When will BSM be rolled out to new users, beyond the Concept Demo population?

A. The first rollout of Release 2 is scheduled for November, 2004. The specific rollout schedule beyond November is currently being determined.

---

Q. What is the plan for the procurement tool, PD2?

A. As of March 2004, new procurements will be initiated using the DPACS tool. The complete plan for transitioning between PD2 and DPACS will be finalized in the near future. More details to follow.

---

Q. Where can I go with further questions?

A. Please contact your Supervisor with further questions, or you can submit a question through the BSM website at <https://bsm.hq.dla.mil/members/contact.htm>



# Baseline Milestones

## ***Milestones***

Retrofit DPACS to Concept Demo  
R2.0 Retrofit to Concept Demo  
Population  
Stabilization and IOT&E  
Begin R 1.2 (Selected C&T ) Rollout  
Begin R 2.0 Rollout  
BSM Rollout Complete

## ***Delivery Dates***

Mar 04  
Jul 04  
Aug 04-Oct 04  
Mar 04  
Nov 04  
2<sup>nd</sup> Qtr FY 06

